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Action Item Loq

Gulfco Superfund Site Weekly Project Status Meeting *** ENFORCEMENT CONFIDENTIA%:
10/26/2010

1 |issue EE/CA Task Order PO & CO 10/29/2010 {11/17/2010 {Contractor is preparing workplan

2 |Complete EE/CA Approval Memo Miller, Nann  |9/17/2010 |10/29/2010 |Draft under review gﬁ;ﬁ';’;g enforcement

3 _{Preliminary Site Characterization Report (PSCR) due from PRPs Miller 11/3/2010 PRP is preparing report
Miller, Roddy, ’ L. R

4 |Review/comment on PSCR Bhattacharya  |11/5/2010 TCEQ is in agreement with
TCEQ quick turnaround.

5 |Revised PSCR due from PRPs Milier 11/26/2010

6 {EPA contractor submit draft EE/CA Report Miller 1/6/2011

7 _|Tank removal AQOC effective date 10/29/2010

8 jComplete tank removal field work Miller 1/27/2011
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